
vp yo 73

P
TATrS^

Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

0039111

OCT 25 1994
a,`y^617 7819

Mr. Steve M. Alexander	 ^ry	
1!

-- ------------	 Pcrimicter Ar°c'a$ S°cOti^v^ Mona^r	 ___-	 _	 ^	 ^N0l^ 
fon^	

1

Nuclear Waste Program 	 u	 o

State of Washington
Department of Ecology	 0
I315 W. Fourth Avenue	 -s	 1
Kannawirk^ Washington

_ 
9933E- 601 $ ____	 ^^	 ^ti^'

Dear Mr. Alexander:	 ^` ^^^

	

E	 TRANSMITTAL OF THE PHASE II SAMPLING ACTIVITIES SCHEDULE FOR 100-D PONDS,

D-1-1

This letter transmits the subject schedule for your review. This fulfills the

-ComrriitmeTii grade-in the U.S. Department of Energy's (DOE'S) letter date

	

-	 October 1, 1994 and accepted iri your October 12, 1994, letter as adequate to

comp ly with the Notice of Violation requirements.

As stated in the letter, the schedule includes completion of a sampling and
anal y sis p lan,samolinq , samp le analyses, and evaluation of the data.

Transmittal of the data to the State of Washington Department of Ecology

(Ecology) will take place after validation of the data is complete. The
evaluation of the data will be transmitted as a part of the revised closure
plan.

DOE, in working with your staff, has made every effort to expedite this
schedule to meet a January 9, 1994, target sampling date. However, due to

sampling limitations during the winter months (November 1994 through March
1995), DOE will conduct sampling activities on an expedited basis, a soon as
weather permits, after the January 9, 1994, target date.

Other critical path dates on this schedule are completion of the data quality

planning by October 31, 1994, and receipt of Ecology's comments on the
Sampling and Analysis Plan by December 30, 1994. Slippage of these dates will
impact the January 9, 1994, target sampling date. Additionally, Ecology
comments on the Notice of Deficiency responses may impact this schedule.

DOE requests that Ecology address the priority, consistency of regulatory
requirements, and coordination of the 100-D Pond Closure with the 100-D Area
Comprehensive Environmental Response and Liability Act activities currently
underway. Specifically, DOE would propose that this unit be folded into the
Proposed Plan for Interim Remedial Measure at the 100-DR-1 Operable Unit,
which is currently under Ecology review, as a liquid waste disposal site.
Consistent with the phased approach being taken in this proposed plan, this
unit would be addressed as part of the first phase. Coordination of these
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efforts would be cost effective, accelerate the cleanup of this unit, and
provide a consistent cleanup standard throughout the 100 Area.

If you have any questions, please contact Ms. N. A. Werdel at 376-5500.

Sincerely,

Julie K. Erickson, Director
RSD:NAW	 River Sites Restoration Division

Attachment

cc w/attach:
A. Huckaby, Ecology
K. Oates, EPA
D. Sherwood, EPA
R. Wilson, Ecology

cc w/o attach:
G. R. Eidam, BHI
J: G. Woolard, BHI
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